



PRODUCTION SCHEDULE

GHOSTBIRTH2

A film by Marius Jopen

www.ghostbirth2.com

contact@ghostbirth2.com

DEVELOPMENT (completed)

2023	Residency at Cinema Oasis Bangkok. Story origin.
2024	Research trips, script development.
2025	Self-funded test shoot, Bangkok. 140 castings, 14 actors tested. Cinematographer: Nathan Ceddia.
2026	Script locked. Packaging and market submissions.

PRE-PRODUCTION: August - December 2026, Bangkok

Casting	Final casting Bangkok (lead + supporting).
Locations	Massage studio (scouted 2025), Chinese cemetery, temple, taxi interiors, Bangkok streets.
Crew	Local crew via Cinema Oasis Foundation network. International DP to be confirmed.
SFX	Practical effects workshop: flesh room build, latex prosthetics, birthing chair, organic set.
Permits	Thai Film Office shooting permit (6-8 weeks lead). ATA Carnet for equipment import.

PRINCIPAL PHOTOGRAPHY: January - March 2027, Bangkok

Duration	8-10 weeks.
Format	Digital. Color.
Approach	Practical locations + 1 built set (flesh room). All effects practical (latex, prosthetics, in-camera). No CGI. Small international/local crew.

POST-PRODUCTION: June - December 2027

Edit	Offline edit June-August 2027.
Sound	Sound design and foley September-October 2027.
Score	Original score October 2027.
Color	Color grade November 2027.
Delivery	DCP and ProRes master December 2027.

TARGET

Completion	December 2027.
Premiere	Genre festival circuit Q1/Q2 2028.

GHOSTBIRTH2



A film by Marius Jopen
Writer / Director / Producer

+49 176 233 670 79

contact@ghostbirth2.com
www.ghostbirth2.com